

AIS-AF PRODUCTION AND DELIVERY - 2024 AIRAC CYCLES - DIGITAL PRODUCTS

	2401	2402	2403	2404	2405	2406	2407	2408	2409	2410	2411	2412	2413	Delivery Targets (Prior to Effective Date)
	25-Jan	22-Feb	21-Mar	18-Apr	16-May	13-Jun	11-Jul	08-Aug	05-Sep	03-Oct	31-Oct	28-Nov	26-Dec	
Produced by AIS-AF														
AusDAFIF version 8.0 & 8.1	X	X	X	X	X	X	X	X	X	X	X	X	X	Web – 7 days
RSU	X	X	X	X	X	X	X	X	X	X	X	X	X	Email – 7 days
CH47 AusDAFIF version 8.0	X	X	X	X	X	X	X	X	X	X	X	X	X	Shared Drive – 7 days
Military Waypoints list	X	X	X	X	X	X	X	X	X	X	X	X	X	Email / Web – 7 Days
Australian National Vertical Obstructions	X	X	X	X	X	X	X	X	X	X	X	X	X	Email – 7 days
En Route Supplement International	X	X	X	X	X	X	X	X	X	X	X	X	X	Web – 7 Days
Terminal Australia			X			X			X			X		Web – 28 days
General Planning Australia & Flight Information Handbook Australia			X			X			X			X		Web – 10 days
Produced by AIS Air Charting Section														
Aus SUAS shapefiles						X						X		Web – 14 Days
81WG & 82WG Overlays (Australia)						X						X		AGO 48 Days, Web 7 Days
Airservices, ERCA Low, TAC, VNC and VTC CADRG						X						X		MPA 7 Days, Web 5 Days
Airservices ERCA High and PCA GeoTiff's						X						X		MPA 7 Days, Web 5 Days
Auspec Overlays						X						X		To AGO 48 Days
Airspace Planning Maps (Williamtown, Amberley, etc)						X						X		AGO & Web 14 Days
AUTH Maps (Williamtown)						X						X		Web 7 Days
Produced by Airservices Australia														
Departure and Approach Procedures			178			179			180			181		
Designated Airspace Handbook						67						68		
En Route Charts Australia						67						68		
Visual Terminal Charts & Visual Navigation Charts						67						68		
En Route Supplement Australia			X			X			X			X		
Produced by NGA (USA)														
AAFIF/AVDAFIF	X	X	X	X	X	X	X	X	X	X	X	X	X	
DVOF (Shapes, TFAD, VVOD & OCF)	X	X	X	X	X	X	X	X	X	X	X	X	X	
Produced by GeoInt NZ														
NZ Flying Hazards and Sensitive Areas		X	X	X	X	X	X	X	X	X	X	X	X	

Note: Products not listed will be distributed when available (including exercise and third party (US DoD and UK MoD) products). Above schedule subject to change

AIS-AF PRODUCTION AND DELIVERY - 2024 AIRAC CYCLES - PAPER PRODUCTS

	2401	2402	2403	2404	2405	2406	2407	2408	2409	2410	2411	2412	2413	Delivery Targets (Prior to Effective Date)
	25-Jan	22-Feb	21-Mar	18-Apr	16-May	13-Jun	11-Jul	08-Aug	05-Sep	03-Oct	31-Oct	28-Nov	26-Dec	
Produced by AIS-AF														
General Planning Australia & Flight Information Handbook Australia (produced on request - 28 days notice required)														Hardcopy – 10 days Web – 10 days
Facilities and Procedures Air Combat Group			X			X			Discontinued			Discontinued		Hardcopy – 10 days Web – 10 days
Facilities and Procedures Trans Pacific (produced on request - 28 days notice required)														Hardcopy – 1 day Web – 5 days
Produced by AIS Air Charting Section														
Airspace Planning Maps (Williamstown, Amberley, etc)						X						X		To AGO 14 Days prior to plot and laminate Web - 14 days
Produced by Airservices Australia														
Aeronautical Information Publication			118			119			120			121		Hardcopy – 28 days
Departure and Approach Procedures			178			179			180			181		Hardcopy – 28 days
En Route Charts Australia						67						68		Hardcopy – 10 days
Visual Terminal Charts & Visual Navigation Charts						67						68		Hardcopy – 28 days
En Route Supplement Australia			X			X			X			X		Hardcopy – 28 days

AIS-AF PRODUCTION AND DELIVERY - 2024 AIRAC CYCLES - CUT-OFF DATES

	2401	2402	2403	2404	2405	2406	2407	2408	2409	2410	2411	2412	2413
	25-Jan	22-Feb	21-Mar	18-Apr	16-May	13-Jun	11-Jul	08-Aug	05-Sep	03-Oct	31-Oct	28-Nov	26-Dec
Produced by AIS-AF													
General Planning Australia & Flight Information Handbook Australia			08-Feb-24			02-May-24			25-Jul-24			17-Oct-24	
Terminal Australia			08-Feb-24			02-May-24			25-Jul-24			17-Oct-24	
Facilities and Procedures Air Combat Group			08-Feb-24			02-May-24			25-Jul-24			17-Oct-24	
Facilities and Procedures Trans Pacific (produced on request - 28 days notice required)													
Produced by Airservices Australia													
Aeronautical Information Publication			29-Nov-23			14-Mar-24			10-Jun-24			09-Sep-24	
Departure and Approach Procedures			16-Nov-23			22-Feb-24			16-May-24			08-Aug-24	
Designated Airspace Handbook*						30-Nov-23						13-Jun-24	
MAP*						30-Nov-23						13-Jun-24	
En Route Supplement Australia			16-Nov-23			22-Feb-24			16-May-24			08-Aug-24	

*Approved changes to Airspaces or ATS Routes (e.g. ACP) must be submitted to the Airspace Designers 10 working days prior to the cut-off.